SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:15AM
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Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 487 Const Calendar Day: 253 Date: 12-Feb-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:40 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Suspender Ropes Activities

[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Installing suspender separators

- Installing split collars & elastomeric collars

- Painting of suspender ropes & main Cable

Today | was inspecting Mike Draper’s’s crew on installing suspender separators. See the diaries of A.
Iranmanesh, L. Woo, & S. Soheilifard for additional details of Cable field work.

- | arrived at the pier-7 office at 07:00.

- From 07:00 until 07:30, | reviewed & signed several extra work agreements for work of replacing CB
bolts (CCO-291). | agreed with the hours, so | signed them & returned a copy to ABF Engineer Ankur
Singh.

- At 07:40, | arrived on the bridge.

- The majority of Mike’s crew was installing suspender separators until 15:30.

- Throughout the entire shift, iron-worker Tony Miranda worked at PP 112N on slotting the holes in the
cable bracket side plates to allow fit-up of the A325M bolts.

Suspender separator location checks:

- After Mike’s crew installed the suspender separators, | did some spot checks on the locations of several
of the separators. | measured along the suspender from the suspender bracket top flanges to the lower
suspender separators at PPs 20S, 22S, 24S, 26S, 38S, & 44S. | used the Leica disto D5 to take the
measurements. All of the measured distances were within 25mm of the required 19m spacing.

- At 11:15, | left the bridge.

- From 11:30 until 13:00, at the request of Brian Boal, | compiled a summary of the total hours to do the
work of cable band (CB) bolt tensioning. | downloaded all of the diaries from the inspectors looking at the
work (L. Woo, A. Iranmanesh, & 1), & summarized the hours in a spreadsheet. | emailed this spreadsheet
to Brian Boal & Roman Granados).

- At 13:15, | arrived back on the bridge.

- Throughout the afternoon, | intermittently checked on Mike's crew installing the suspender separators
while doing some other misc inspection.

East saddles:
- 1 did a final inspection of the work done over the past week at the East saddles. | did a walk-through of
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the area with ABF Engineer Levi Gatsos. All of the work under the saddles is complete. There are 3 items
of remaining work: 1) installing & tensioning the plug bolts near the splay plates; 2) a lot of general
cleaning; & 3) paint repairs. | mentioned this to Levi, & also sent an email to Warren Collins for these
items to be added to the Cable punch-list.

Cable wrapping punch-list inspection:
- | did punch-list inspection of the Cable wrapping bays between PPs 102S & 118S. | compiled a list of
items that needed to be addressed.

- At 15:30, Mike’s crew shifted from installing suspender separators to installing elastomeric collars & split
collars near PP 82S. For the rest of the shift, Mike’'s crew mostly organized tools & shook out material to
get ready to start the work.

- At 16:50, | left the bridge.

- From 17:00 until 17:20, | reviewed more extra work agreements for CCO-291 that | received from ABF
Engineer Adam Roebuck. | agreed with the hours, so | signed them & returned a copy to Adam.

- From 17:20 until 17:45, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP Mario Anguano 8.00 2.00 0.00 10.00 D
Ironworker THADDEUS BOOKER 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D

Attachment

o Wy
Installation of suspender separator at PP 36N
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